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Contract Location:

GORDON EQUIPMENT STORAGE BUILDING

Contractor:

FULLER CONSTRUCTION CO., INC.

160 CHADRON AVE

CHADRON NE 69337-2346

Phone:
(308)432-5770

Escrow Agent:

Surety Co:

Estimate Type: PROG
Date Let: 02.27.2014
Date Awarded:
Date Contract Executed: 04.07.2014
Date Notice for Work to
Begin: 05.19.2014

Date Work Actually Began:
Date Project Completion:

UNIVERSAL SURETY COMPANY

Counties
SHERIDAN
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
K500 AFE K-500 GORDON EQUIPMENT

STORAGE BUILDING

Current Contract Amt
$1,802,647.00

Original Contract Amt
$1,931,000.00

% Dollar Comp
99%
% Time Comp
137%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Carnahan, Brian
Operations
Kress, Jason
Controller

Burling, Laurie

Total for Adjustments

Payment

01.26.2015

01.27.2015

01.28.2015

Total to Date

Prev to Date

$1,778,650.42  $1,573,856.40
$.00 $.00
$1,778,650.42 $1,573,856.40
$-177,865.04  $-157,385.64
$.00 $.00

$.00 $.00

$1,600,785.38

$1,416,470.76

-$36,500.00 -$8,500.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00

-$36,500.00 -$8,500.00

$1,564,285.38  $1,407,970.76

District Engineer

Hoevet, Doug

Controller
Burling, Laurie

This Estimate

$204,794.02
$.00
$204,794.02
$-20,479.40
$.00
$.00
$184,314.62

-$28,000.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$28,000.00

$156,314.62

01.27.2015

01.28.2015
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Est Number: 0007 Pay Period End Date:  01.26.2015 Est Number: 0007 Pay Period End Date:  01.26.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GORDON EQUIPMENT STORAGE BUILDING 0009 0009 5899.22 593.57 100.000 59,357.00
0001 0001 5899.01 880.84 100.000 88,084.00 PLUMBING, HEATING, VENTILATING AND AIR EACH 100.000 59,357.00
GENERAL CONDITIONS EACH 100.000 88,084.00 CONDITIONING 100.000 59,357.00
95.000 83,679.80  HyAC 58.000 34,427.06
8.000 7,046.72 0010 0010 5899.26 2,284.70 100.000 228,470.00
0002 0002 5899.03 7,177.78 100.000 717,778.00 ELECTRICAL EACH 0.000 0.00
CONCRETE EACH 100.000 717,778.00 0.000 0.01
100.000 717,778.01 0.000 0.00
1.000 717778 gp11 o011 5899.31 375.19 100.000 37,519.00
0003 0003 5899.05 1,088.04 100.000 108,804.00 EARTHWORK EACH 100.000 37,519.00
METALS EACH 100.000 108,804.00 100.000 37,519.00
100.000 108,804.00 8.000 3,001.52
0.000 0.00  go12 0012 5899.32 1,425.70 100.000 142,570.00
0004 0004 5899.06 399.27 100.000 39,927.00 EXTERIOR IMPROVEMENTS EACH 100.000 142,570.00
WOOD, PLASTICS AND COMPOSITES EACH 100.000 39,927.00 100.000 142,570.00
100.000 39,927.00 9.000 12,831.30
27.000 10,780.29 013 0013 5899.33 439.02 100.000 43,902.00
0005 0005 5899.07 1,670.96 100.000 167,096.00  UTILITIES EACH 100.000 43,902.00
THERMAL AND MOISTURE PROTECTION EACH 100.000 167,096.00 100.000 43,902.00
96.000 160,412.16 0.000 0.00
6.000 10,025.76 4001 4001 4976.10 -119,450.00 0.000 0.00
0006 0006 5899.08 1,341.71 100.000 134,171.00 MODIFICATION LS 1.000 -119,450.00
OPENINGS EACH 100.000 134,171.00 , , 1.000 -119,450.00

See CO #1 in Submittal Exchange
100.000 134,171.00 0.220 -26,279.00
30.000 40,251.30 4002 4002 5899.27 100.00 0.000 0.00
0007 0007 5899.09 568.93 100.000 56,893.00 COMMUNICATIONS EACH 60.610 6,061.00
FINISHES EACH 100.000 56,893.00 60.610 6,061.00
87.000 49,496.91 35.610 3,561.00
65.000 36,980.45 4003 4003 5899.26 2,224.09 0.000 0.00
0008 0008 5899.23 1,064.29 100.000 106,429.00 ELECTRICAL EACH 100.000 222,409.00
PLUMBING EACH 100.000 106,429.00 98.000 217,960.82
99.000 105,364.71 23.000 51,154.07
13.000 13,835.77




Contract ID: K500

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.29.2015
Page: 3o0f3

Vendor ID: 3803 FULLER CONSTRUCTION CO., INC.

Est Number: 0007 Pay Period End Date:  01.26.2015
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
4004 4004 4976.10 -8,903.00 0.000 0.00
MODIFICATION LS 1.000 -8,903.00
See CO #2 in Submittal Exchange 1.000 -8,903.00
0.000 0.00
GORDON EQUIPMENT STORAGE BUILDING Contracted 1,931,000.00
Current 1,802,647.00
In place 1,778,650.42
This Estimate 204,794.02
Totals for contract Contracted 1,931,000.00
Current 1,802,647.00
In place 1,778,650.42

This Estimate

204,794.02



